

Complete Management Action Project List for Maumee AOC Aquatic BUIs 3a, 6, and 14a (AquaMAPs)

Updated 11/24/21

On 4/30/20 the MAAC approved these projects for recommendation to Ohio EPA. Ohio endorsed these projects on 5/7/20 and US EPA accepted them on 7/29/20. BUI 3b is not impaired. BUI 14b has all mgmt. actions being implemented. Once this list of projects is implemented the Restoration Targets for BUI 3: Degradation of Fish & Wildlife Populations, BUI 6: Degradation of Benthos, and BUI 14: Loss of Fish & Wildlife Habitat is expected to be achieved.

Project ID	Project name (Site name)	Target BUI(s)	AOC GLRI Funding	Other Funding	Implementer	Funding Source	Complete	--
COMPLETED								
			\$0	\$0				--

FUNDED (In Progress)/FUNDING being PROCESSED		Target BUI(s)	AOC GLRI Funding	Other Funding	Implementer	Funding Source	Project Status	Estimated Complete
PD-5.0	Prairie Ditch Restoration at Secor Park: North of Visitor's Center	14a, 6	\$150,000	--	Metroparks Toledo	GLRI via U.S. EPA	Funded (4/21)	8/23
PD-6.0	Prairie Ditch Two-Stage and Floodplain Planting: Secor Park Expansion, Phase II	14a, 6	\$160,000	--	Metroparks Toledo	GLRI via U.S. EPA	Funded (4/21)	8/23
TuC-17.0	Wetland Enhancement in the Riverine of Turtle Creek (Sharlow) ^	14a, 3a, 6	\$302,325	\$9,160	Ottawa SWCD	GLRI via U.S. EPA & LEPP	Funded (8/21)	12/22
HTC-2.0	Headwaters Tenmile Creek Stream & Riparian Restoration ^{F*}	6, 14a, 3a	\$560,523	--	Lucas SWCD	GLRI via U.S. EPA	Funded (8/21)	6/24
AOC-2.0	Fish and Benthos Improvements with Urban Chloride Reductions (Phase 1)	6, 3a	\$311,000	--	Univ. of Toledo	GLRI via U.S. EPA passthru OEPA	Funded (9/21)	6/25
SiC-3.0	Restoration of the Ottawa River within Jermain Park*	3a, 6, 14a	\$650,353	--	City of Toledo (TES)	IA to NOAA/GLC Partnership	Funded (9/21)	7/22
OC-5.0	Collins Park Municipal Golf Course Stream Restoration (Part 1-FS)	14a, 3a, 6	\$175,500	--	City of Toledo (Parks)	IA to NOAA/GLC Partnership	Funded (9/21)	7/22
CeC-6.0	Dry Creek Ecological Stream and Riparian Project	14a, 6, 3a	\$580,000	--	Wood Co. Engineers	GLRI via U.S. EPA	Funded (9/21)	11/24
PC-2.0	Packer Creek Stream Restoration near Genoa-State Route 163*	14a	\$3,444,000	--	Ottawa SWCD	GLRI via U.S. EPA	Funded (9/21)	12/24
BD-2.0	Stream Restoration at Oregon Recreational Complex*	14a, 6	\$1,344,000	--	City of Oregon	GLRI via U.S. EPA	Funded (7/21)	12/24
HDOR-9.0	Hill Ditch Restoration at Toledo Natural Science Technology Center*	6, 14a	\$250,000	--	Toledo Public Schools	GLRI via U.S. EPA	Funded (9/21)	7/24
HDOR-13.0	Hill Ditch Restoration at Paisley Park	6	\$130,000	\$429,610	City of Toledo (TES)	GLRI via U.S. EPA	Funded (10/21)	12/23
LTC-13.0	Connected Wetland and Fish Passage at Camp Sabroske ^A (Part 1-Acq)	3a, 6, 14a	\$450,000	--	U.S. FWS	IA GLRI to U.S. FWS	Funding Transferred	TBD
TuC-18.0	Oxbow Channel Addition & Wetland Enhancement/ Reconnection in the Lacustrary of Turtle Creek (Minier & Kontz) ^A	14a, 3a, 6	\$3,300,000	--	U.S. FWS	IA GLRI to U.S. FWS	Funding Transferred	TBD
			\$11,807,701	\$438,770				

NEEDS FUNDNG		Target BUI(s)	Funding Needed	Other Funding	Proposed Implementer	Proposed Funding Source	Funding Status	Funding Priority
Tier Two								
LTC-13.0	Connected Wetland and Fish Passage at Camp Sabroske ^A (Part 2-E&D/Imp)	3a, 6, 14a	\$2,550,000	--	U.S. FWS, DU	IA to NOAA/DU Prtnrshp	Awaiting Allocation	1
OC-5.0	Collins Park Municipal Golf Course Stream Restoration (Part 2-E&D/Imp)	14a, 3a, 6	\$524,500	--	City of Toledo (Parks)	IA to NOAA/GLC Partnership	Awaiting Allocation	2
CeC-4.0	Dry Creek Aquatic and Riparian Restoration (WM) ^A ^E	14a, 6, 3a	\$500,000	--	Wood Co. Engineers	GLRI via U.S. EPA	Awaiting Allocation	3
PC-6.0	Packer Creek Stream and Riparian Restoration (Gargas) ^	14a	\$278,500	--	Ottawa SWCD	GLRI via U.S. EPA	Awaiting Allocation	4
HDSC-4.0	UTMC Swan Creek Restoration*	6, 14a	\$508,000	--	University of Toledo	IA to NOAA/GLC Partnership	Awaiting Allocation	5
HTC-12.2	Stream Restoration at Lathrop Park*	14a, 6	\$450,000	--	Village of Berkey	GLRI via U.S. EPA	Awaiting Allocation	6
CeC-1.0	Nature Trails Park Riparian Restoration and Wetland Creation*	14a, 6, 3a	\$357,000	--	City of Northwood	GLRI via U.S. EPA	Awaiting Allocation	7
DC-2.0	Delaware Creek Park Restoration: Phase II	6, 14a	\$500,000	--	City of Toledo (TES)	GLRI via U.S. EPA	Awaiting Allocation	8
UBC-13.0	Maumee State Forest Blue Creek Stream Restoration*	14a	\$668,000	--	ODNR-Forestry	GLRI via U.S. EPA	Awaiting Allocation	9
Tier Three								
CrC-5.0	Crane Creek Lacustrary Wetland Restoration	14a, 3a, 6	\$1,500,000	--	U.S. FWS, DU	IA to NOAA/DU Prtnrshp	Awaiting Allocation	10a
LTC-1.0	Schiller Stream and Riparian Improvements*	14a, 3a, 6	\$678,000	--	U.S. FWS	IA GLRI to U.S. FWS	Awaiting Allocation	10b
OC-3.2	Berlin Avenue Floodplain and Stream Improvements ^A	14a, 6, 3a	\$557,136	--	City of Oregon	GLRI via U.S. EPA	Awaiting Allocation	11a
OC-3.3	Taylor Rd. and Yarrow St. Floodplain and Stream Improvements ^{A*}	14a, 6, 3a	\$690,000	--	City of Oregon	GLRI via U.S. EPA	Awaiting Allocation	11b
DD-7.0	Detwiler Park Municipal Golf Course Stream Restoration	6, 3a, 14a	\$1,000,000	--	City of Toledo (Parks)	GLRI via U.S. EPA	Awaiting Allocation	12
AC-3.0	Neis Ditch Stream Restoration ^A ⁷	14a, 6, 3a	\$400,000	--	Metroparks Toledo	GLRI via U.S. EPA	Awaiting Allocation	13a
LBC-17.1	Blue Creek Restoration at Blue Creek Metropark*	14a	\$550,000	--	Metroparks Toledo	GLRI via U.S. EPA	Awaiting Allocation	13b
Pending								
TuC-2.0	Turtle Creek North Nissen Road Restoration ^{A*} (\$787,000) REMOVED 10/2021 - no replacement project could be found	14a, 6, 3a	\$0	--	TBD	TBD	TBD	TBD
MR-14.0	Restoration Projects in Maumee RMs 15 to 7 (pending - tribal consultation/involvement& feasibility study)	3a, 14a, 6	\$9,000,000	--	TBD	TBD	TBD	TBD
SiC-13.0	Instream and Riparian Projects in the Lacustrary of Ottawa River (pending - sampling results)	3a, 6, 14a	\$3,000,000	--	TBD within 1 yr of data	TBD	TBD	TBD
			\$23,711,136	\$0				

NO GLRI-AOC (FA1) FUNDING REQUIRED, ALREADY FUNDED		Target BUI(s)	AOC GLRI Funding	Other Funding	Implementer	Funding Source	Complete	Funded
varies	20 already funded Aquatic Biological MAPs	3, 6, 14a	--	\$16,898,757	varies	varies	9 of 20	all
			\$0	\$16,898,757				

^A = acquisition

^{A^E} = acquisition or easement

^{*} = concept plan

Estimated **Total AOC GLRI Funds** = \$35,518,837 + \$17,337,527 = Estimated **Total Non-AOC GLRI Funds**

Estimated **Total Cost** = \$52,856,364

Estimated **Funding Needed** = \$23,711,136

Estimated **Percentage of Non-AOC Funds Leveraged** = 32.8%